BAPS Swaminarayan Sanstha Australia

Capital Project Team

Roles & Responsibilities

A detailed reference for every volunteer leadership role in the Capital Project Team

Prepared for internal volunteer use

2. Project Budget & Cost Control

Role Title: Lead — Project Budget & Cost Control

Reports To: Department Head

Role Purpose

This role owns the financial health of every capital project — every mandir construction project, large or small — building the budget, tracking spend against it in real time, and running procurement so that funds are used efficiently and every payment is traceable back to a project milestone.

Key Responsibilities

- **Budgeting —** Prepares detailed project budgets and financial plans for each mandir project ahead of approval, breaking overall cost into phases and cost centres (design, engineering, construction, façade, IT, contingency).
  - Works with each department lead to gather realistic cost estimates for their scope of work.
  - Builds contingency and escalation allowances into every budget submitted for approval.
- **Project cost tracking —** Monitors actual spend against the approved budget throughout the life of the project and reports variances as they emerge, not after the fact.
  - Maintains a live cost-tracking record (by department and cost centre) that department leads and the Department Head can rely on.
  - Flags overspend or under-spend early and works with the relevant lead on a corrective plan.
- **Procurement —** Sources materials and manages vendors, quotes and purchase orders across the project, ensuring value for money and consistency of terms.
  - Obtains and compares competitive quotes before major purchases are committed.
  - Manages purchase orders and supplier records so procurement history is auditable.
- **Cash-flow alignment —** Aligns payments and overall project cash-flow to project milestones, so funds are released in step with verified progress rather than ahead of it.
- **Financial reporting —** Reports project finances to the Department Head and, through him, to the Board of Trustees — providing the numbers that support every BoT budget and progress discussion.
- **Vimarsh —** Present at the Capital Project Team's regular scheduled Vimarsh.
- **External meetings —** Attends meetings with vendors, suppliers and contractors on cost, quotes and commercial terms, where and when required.

Coordinates Closely With

Works closely with the Approval & Compliance lead (contract values and payment terms), every technical department lead (cost inputs and variations), and the Department Head (budget approval and BoT reporting).