BAPS Swaminarayan Sanstha Australia

Capital Project Team

Roles & Responsibilities

A detailed reference for every volunteer leadership role in the Capital Project Team

Prepared for internal volunteer use

1. Project Planning & Strategy

Role Title: Department Head — Capital Project Team

Reports To: Board of Trustees (BoT), BAPS Swaminarayan Sanstha Australia

Role Purpose

The Department Head carries end-to-end accountability for every capital project — any mandir construction project, whether a small local build or a large regional one — from the first concept through to handover for pratistha. This is the single point of ownership that ties the Capital Project Team's eight functions into one coordinated programme, and the primary link between the volunteer project team and the Board of Trustees.

Key Responsibilities

- **Overall project management —** Owns each capital project — every mandir construction project, large or small — from initiation through to final handover, holding the full picture of scope, schedule, budget and quality across every site at any given time.
- **Project approval —** Prepares the case for new mandir projects — scope, indicative budget, timeline and resourcing — and secures the necessary internal approvals before work is authorised to proceed.
  - Assembles the supporting documentation (feasibility notes, site information, cost estimates) needed for sign-off.
  - Confirms each project has a clear mandate and defined success criteria before it is handed to the department leads.
- **BoT presentation —** Presents project proposals, budgets and progress updates to the Board of Trustees on a regular cadence, and represents the Capital Project Team in BoT discussions and decisions.
  - Prepares clear, concise progress reports and dashboards suitable for a trustee audience.
  - Escalates decisions that require Board approval (major budget variance, scope change, timeline slippage) in a timely manner.
- **Implementation & coordination —** Directs delivery across all seven departments, ensuring every sub-team is working to one aligned plan rather than in isolation.
  - Chairs regular Capital Project Team meetings and holds each department lead accountable for their deliverables.
  - Resolves cross-department dependencies and conflicts (e.g. design changes that affect budget, procurement timing that affects construction sequencing).
- **Schedule & risk —** Maintains the master project schedule across all active mandir projects and proactively manages risks and escalations before they threaten delivery.
  - Tracks milestones across all departments and flags slippage early.
  - Maintains a live risk register and drives mitigation actions with the relevant department lead.
- **Vimarsh —** Leads the discussion at the Capital Project Team's regular scheduled Vimarsh.
- **External meetings —** Joins meetings with external consultants, contractors or authorities, where and when his presence is needed to support a decision or escalation.

Coordinates Closely With

Works directly with all seven department leads on a weekly/fortnightly basis; liaises with the Board of Trustees, local and regional mandir committees, and — where relevant — the sadhus and senior volunteers guiding the spiritual and ceremonial aspects of each project.